
----
operational Period: U.S. EPA Region 6 

Site Name: I Date: 12-17-2014 DAILY WORK ORDER 
L~T~a~s~k~O~r~d~e~r6~2~C~E~S~E~nv~i~ro~n~m~e~n~~~~~~~~~~~------~~e~en~andRa~dResponseSeN~e 

\
Oivislonf Response 

Branch: Federal ,Grouo: -
WORK AUTHORIZED: ---- - . - . 
continue to pump water on site_?S necessary depending o_n r~mfall._ . _ 
Continue development of profiles and_iispos~I o~dge~1qu1ds , and solld~ 
Continue r~al of water, oil, and sludge, from the ASTs and Frac Tanks. ERRS Response Manager ___ , 

-~1-LeRoy Cassidey, CB&I Feder~ _ 

-- -~Date~12 . 17.2014 Time: 1700 

QTY Used Unused 
USED Unused 

PERSONNEL ON-SITE: 
EQUIPMENT ON QTY ------ ---- ---- ~S~IT:.=E:.:...: ------- __ _ 

Pick - up Truck ___ 2_ 2 -
Response Manager 

Foreman 

I Health and Safety Manager 

Truck Driver/Equip Op 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Transport and Disposal Coard 

Field Cost Accountant 

1 1 
-- -

1 1 ----
---+-

3 3 -----
----~-~1----~1 

- - -- -
1 1 

- - -
1 1 

-
1 1 

- -- -

..----- - --------

--- --
Generator 1 1 

- -
Trash Pumps -

1 
- -

Multiple Gas Monitor 0 0 

Frac Tank w Liner· 1 1 
--

4,000 PSI Pressure o 0 
Washer __ _ 

Open Top Roll Off 6 6 
-

Vacuum Truck Air Mover 1 -----· 
Carbon Vapor Unit 1 

Skid Steer 1 1 --
Vacuum Boxes 10 10 

- -
1 
-10,000 lb Overhead Lift 1 _ ,_ 
1 --Storage Trailer _ _ 1 __ _ 

Myers (Bean) Pump 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

The crew completed cleaning the empty frac tanks with the Myers Pump. They assisted the truck drivers in removaiOf 
the oUy waters. Dump water loa.d checkin_a storm sewer.from the North Pond. __ _ _ _ __ _ 
Four toads of oily water were transported to Lonestar Ecology LLC, one nonhazardous and three Class 9 shipments. 
Material was removed from N-OT 9 and ST 2. 

RM coordinated site activities with the Foreman. He coordinated the vacuum truck services and manifesting. He 
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START on the 
remaining site waste and debris. Planned January Operation with OSC. 

- - - - - -- - - - - - ---- -
T&D Coordinator continues to work with vendors on final disposal options of site waste, especially the ASTs. She 
continues to track the VB at Veolia Environmental Services. 
>-- - - ----- - -- --- - -- ---

osc Date: Time: RM~~__},£~ ~~t;:8.2014 Time:930 

I , '-· 7 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

The crew will continue to assist truck drivers with loads going to Lonestar. Crew will continue utilizing the Meyer Pump 
10 clean th~acuum true~ for retyrr]JQ_ Vacuum Truck RentalL_Cre,Yv' wiJI ru:ep§re for the rain evenL 
One trucks in rotation scheduled to complete the removal of the AST waters approved at Lonestar Ecology. 

Continue working with OSC a!'d ST ART o~planning activities in January. 
------~---~------' 
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